

# Change Order Screenshots for Training Docs.

- SELECT PRINT
- CHOOSE 1019-AMENDMENT, OSU CREATED THIS REPORT FOR CHANGE ORDERS AS A CONSTRUCTION AMENEDMENT
- SAVE AMENDMENT REPORT AS PDF AND ATTACH TO CHANGE ORDER AS REALATED DOCUMENT

# Construction Change Order

View:



Change Order	<b>CO 001</b>	Editor	TESTCONTRACTSPECIALIST	Status	<b>PROCESSED</b>
		Edit Date	Dec 17, 2014 09:29 PM	Change Order Date	Dec 29, 2014
Description	CHANGE ORDER FROM A PROPOSAL AND ISSUE FOR GREEK WALK			Capital Project	<a href="#">CP15-0051</a>
				GREEK WALK \$1.1M TOTAL BUDGET.	
		Total Amount			<b>\$5,000.00</b>
		Total Days			<b>0</b>

Contractor		Original		Change	
Contractor	<a href="#">1681</a> GREEN ACRE SOD FARM	Award	\$900,000.00	Award	\$900,000.00
		Change Order	\$0.00	Change Order	\$5,000.00
		Tax	\$0.00	Tax	\$0.00
Address Code	<a href="#">STW</a>	Total	\$900,000.00	Total	\$905,000.00
Contract	<a href="#">1020</a> GREEK WALK AS NEEDED FOR	Start	Dec 23, 2014	Start	Dec 23, 2014
		Award Days	0	Award Days	0
Reference Number	1234	Change Order Days		Change Order Days	0
		Expected End		Expected End	

Line Items							
Line	Description	Contract Line	Component	Reason	Change Amount	Change Days	
<a href="#">001</a>	GREEK WALK UTILITIES IN THE WAY FOR \$5,000	<a href="#">001</a>	<a href="#">DIRECT CONSTRUCTION</a>	UNFORESEEN COND	\$5,000.00	0	

# Construction Change Order




**Print**

- [71-CHANGE ORDER](#)
- [773-CHANGE ORDER WKF SUM](#)
- [774-CHANGE ORDER WKF DET](#)
- [1019-AMENDMENT](#)



NEVER USE!!!



ALWAYS USE!!



**Construction Change Order**



Showing page 1 of 1

Go to page:



**Construction Amendment**  
**CO 001**  
 Status: PROCESSED

Construction Amendment	
<b>Description:</b>	CHANGE ORDER FROM A PROPOSAL AND ISSUE FOR GREEK WALK
<b>Status:</b>	PROCESSED
<b>Amendment Date:</b>	Dec 29, 2014
<b>Total Amount:</b>	\$5,000.00
<b>New End Date:</b>	
<b>Capital Project:</b>	CP15-0051 (GREEK WALK \$1.1M TOTAL BUDGET. START CONSTRUCTION AT \$900K, DESIGN \$80K)

Contractor		Original		Change	
<b>Contractor:</b>	1681 (Green Acre Sod Farm)	<b>Award:</b>	\$900,000.00	<b>Award:</b>	\$900,000.00
		<b>Change Amount:</b>	\$0.00	<b>Change Amount:</b>	\$5,000.00
		<b>Total:</b>	\$900,000.00	<b>Total:</b>	\$905,000.00
<b>Address Code:</b>	STW (2719 E. 6th, , Stillwater, OK 74074)	<b>Start:</b>	Dec 23, 2014	<b>Start:</b>	Dec 23, 2014
<b>Contract:</b>	1020	<b>End:</b>		<b>End:</b>	

Line Item						
Line	Description	Contract Line	Component	Reason	Change Amount	New End Date
001	GREEK WALK UTILITIES IN THE WAY FOR \$5,000	001	DIRECT CONSTRUCTION	UNFORESEEN COND	\$5,000.00	

Construction Change Order



Showing page 1 of 1

Go to page:



Construction Amendment  
**CO 001**  
Status: PROCESSED

Construction Amendment

<b>Construction Amendment</b>	
<b>Description:</b>	CHANGE ORDER FROM A PROPOSAL AND GREEK WALK
<b>Capital Project:</b>	CP15-0051 (GREEK WALK \$1.1M TOTAL B CONSTRUCTION AT \$900K, DESIGN \$80K
<b>Contractor</b>	
<b>Contractor:</b>	1681 (Green Acre Sod Farm)
<b>Address Code:</b>	STW (2719 E. 6th, , Stillwater, OK 74074)
<b>Contract:</b>	1020

**Export Report**

Export Format: **DOCX**  
 Excel  
 OpenDocument Presentation  
 OpenDocument Spreadsheet  
 OpenDocument Text  
 PDF  
 PostScript  
 PowerPoint  
 PPTX  
 Word  
 xls\_spudsoft  
 XLSX

Pages  
 All pages  
 ( Enter page numbers for example: 1-6 or 1,3,6 )

Fit To  
 Auto  Actual size  Fit to whole page

OK Cancel

Line	Description	Contract Line	Component	Reason	Change Amount	New End Date
001	GREEK WALK UTILITIES IN THE WAY FOR \$5,000	001	DIRECT CONSTRUCTION	UNFORESEEN COND	\$5,000.00	